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Modification P00005
Grand Forks AFB and Cavalier AFS, ND

Contract Modification P0O0005 accomplishes the following:

1. Periods of Performance for ISDC CLINs 0055, 0058, 0059, and 0060 have been changed as indicated
below in Section B.3 Schedule at no additional cost to the Government to allow more time for the
System Owner to complete the ISDCs.

2. Obligate funding on CLIN 0058, ISDC GF04 provided by MIPR FAATA68276GU03, Amd 002,
ACRNs AG and AH .

3. Update Section B.3 Schedule and revise ISDC GF 05 Water Towers, Contract Line Item (CLIN) 0059,
ACRN AG and ISDC GF 06 Lift Stations 801, 122, 1336, SubCLIN 0060AB, ACRN AH to fund
Change Order requested on May 20, 2019. The Change Order incorporates additional building
architectural design changes located on Grand Forks AFB. The Change Order makes the newly built
buildings per mentioned above ISDCs in compliance with the Base architectural design standards in
accordance with the Base Architectural Compatibility Plan as requested by Grand Forks AFB.

This Change Order is a bonafide FY’2019 need. Additional funding is added and obligated on ISDC
GFO05, CLIN 0059 in the amount of_ and ISDC GF06, SubCLIN 0060AB in the amount of
I 1:0vided by MIPR FAATA68276GU03, Amd 002, ACRNs AG and AH .

4. Create new SubCLIN 0060AD Phase 1V: Landscaping for ISDC # GF06 due to Period of
Performance extension in regard to winter weather conditions pertaining to North Dakota. Move
previously obligated funding of - from SubCLIN 0060AC to the newly created SubCLIN
0060AD .

5. Section G.6 Accounting and Appropriation Data is updated with additional funding provided on
MIPR F4ATA68276GU03, Amd 002, ACRNs AG and AH.

A. Section B.3 Schedule is hereby revised for ISDCs as follows (changes are indicated in Bold):

FROM:
CLIN SUPPLIES/SERVICES QTY UNIT UNIT PRICE AMOUNT
0052 ISDC CAVO01: Potable Water System Supply - Water
Period of Performance: February 01, 2019 — December 31, 2020
0052AA Phase I: Permitting and Design 1 LO
Period of Performance: February 01, 2019 — April 30, 2019
ACRN: AG
0052AB Phase II: Foundation and Underground Piping Construction 1 LO
Period of Performance: April 15, 2019 — August 31, 2019
ACRN: AG
0052AC Phase llI: Construction of Composite Elevated Tank 1 LO
Period of Performance: July 1, 2019 — March 31, 2020
ACRN: AG
0052AD Phase IV: Tank Coatings and Controls/Restoration 1 LO

Period of Performance: April 1, 2020 — December 31, 2020
ACRN: AG




SP0600-18-C-8322 Page 3 of 6
Modification PO0003
Grand Forks AFB and Cavalier AFS, ND

CLIN SUPPLIES/SERVICES QTY UNIT UNIT PRICE AMOUNT

0053 ISDC CAV02: Cavalier Maintenance Facility
Period of Performance: February 01, 2019 — March 31, 2019

0053AA Water 1 LO
ACRN: AG

0053AB Wastewater 1 LO
ACRN: AH

ISDC CAV03: Concrete Plugs for Manholes 5,7,9,10,19,20,21,23, N -
Wastewater

Period of Performance: February 1, 2019 - June 30, 2019

ACRN: AH

0054

0055 ISDC GF01: Housing Units Constructed Prior to 2003 - Wastewater
Period of Performance: February 1, 2022 - December 31, 2022

Phase I: Design, Cleaning, and Camera Work
0055AA Period of Performance: February 1, 2022 — March 31, 2022 1 LO
ACRN: TBD

Phase II: Pipeline Construction
0055AB Period of Performance: April 1, 2022 — July 31, 2022 1 LO
ACRN: TBD

Phase llI: Pipeline Construction
0055AC Period of Performance: August 1, 2022 — December 31, 2022 1 LO
ACRN: TBD

0056 ISDC GF02: LS 509 - Wastewater 1 LO
Period of Performance: February 1, 2019 — June 30, 2019
ACRN: AH

ISDC GF03: Loop water system along Malmstrom Avenue from Eielson Street
to Vandenberg Street - Water

Period of Performance: February 1, 2019 — October 31, 2019

ACRN: AG

0057

ISDC GF04: Grand Forks Maintenance Facility + Training Facility
0058 Period of Performance: February 1, 2019 — March 31, 2020

Water
0058AA ACRN: TBD 1 LO

Wastewater

0058AB  ACRN: TBD

ISDC GF05: Water Towers — Water
Period of Performance: February 1, 2019 — July 31, 2019

ACRN: AG

0059

ISDC GFO6: Lift Stations 801, 122, 1336 - Wastewater
0060 Period of Performance: February 1, 2019 — December 31, 2019

Phase I: Design and Bypass Piping
0060AA Period of Performance: February 1, 2019 — March 31, 2019 1 LO
ACRN: AH

Phase II: Structural Concrete
0060AB Period of Performance: April 1, 2019 — August 31, 2019 1 LO
ACRN: AH

Phase llI: Mechanical and Electrical
0060AC Period of Performance: September 1, 2019 — December 31, 2019 1 LO
ACRN: AH
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Modification PO0003
Grand Forks AFB and Cavalier AFS, ND

CLIN SUPPLIES/SERVICES QTY UNIT UNIT PRICE AMOUNT

TO (changes indicated in bold):

CLIN SUPPLIES/SERVICES QTY UNIT UNIT PRICE AMOUNT

0052 ISDC CAVO01: Potable Water System Supply - Water
Period of Performance: February 01, 2019 — December 31, 2020

0052AA Phase I: Permitting and Design 1 LO
Period of Performance: February 01, 2019 — April 30, 2019
ACRN: AG

0052AB Phase II: Foundation and Underground Piping Construction 1 LO
Period of Performance: April 15, 2019 — August 31, 2019
ACRN: AG

0052AC Phase llI: Construction of Composite Elevated Tank 1 LO
Period of Performance: July 1, 2019 — March 31, 2020
ACRN: AG

0052AD Phase IV: Tank Coatings and Controls/Restoration 1 LO

Period of Performance: April 1, 2020 — December 31, 2020
ACRN: AG

0053 ISDC CAV02: Cavalier Maintenance Facility
Period of Performance: February 01, 2019 — March 31, 2019

0053AA Water 1 LO
ACRN: AG

0053AB Wastewater 1 LO
ACRN: AH

ISDC CAV03: Concrete Plugs for Manholes 5,7,9,10,19,20,21,23, N -
Wastewater

Period of Performance: February 1, 2019 - June 30, 2019

ACRN: AH

0054

0055 ISDC GF01: Housing Units Constructed Prior to 2003 - Wastewater
Period of Performance: February 1, 2021 - December 31, 2021

Phase I: Design, Cleaning, and Camera Work
0055AA Period of Performance: February 1, 2021 — March 31, 2021 1 LO
ACRN: TBD

Phase II: Pipeline Construction
0055AB Period of Performance: April 1, 2021 — July 31, 2021 1 LO
ACRN: TBD

Phase llI: Pipeline Construction
0055AC Period of Performance: August 1, 2021 — December 31, 2021 1 LO
ACRN: TBD

0056 ISDC GF02: LS 509 - Wastewater 1 LO
Period of Performance: February 1, 2019 — June 30, 2019
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Modification P00003
Grand Forks AFB and Cavalier AFS, ND
CLIN SUPPLIES/SERVICES QTY UNIT UNIT PRICE AMOUNT
ACRN: AH
ISDC GF03: Loop water system along Malmstrom Avenue from Eielson Street
0057 1 LO
to Vandenberg Street - Water
Period of Performance: February 1, 2019 — October 31, 2019
ACRN: AG
ISDC GF04: Grand Forks Maintenance Facility + Training Facility
0058 Period of Performance: February 1, 2019 — November 30, 2019
Water
0058AA ACRN: AG 1 LO
Wastewater
0058AB ACRN: AH 1 LO
0059 ISDC GF05: Water Towers — Water 1 LO
Period of Performance: February 1, 2019 — October 31, 2019
ACRN: AG
ISDC GFO06: Lift Stations 801, 122, 1336 - Wastewater
0060 Period of Performance: February 1, 2019 — June 30, 2020
Phase I: Design and Bypass Piping
0060AA Period of Performance: February 1, 2019 — March 31, 2019 1 LO
ACRN: AH
Phase II: Structural Concrete
0060AB Period of Performance: April 1, 2019 — August 31, 2019 1 LO
ACRN: AH
Phase IlI: Mechanical and Electrical
0060AC Period of Performance: September 1, 2019 — November 30, 2019 1 LO
ACRN: AH
Phase IV: Landscaping
0060AD Period of Performance: December 01, 2020 — June 30, 2020 1 LO

ACRN: AH

B. Section G.6 Accounting and Appropriation Data is revised to add the following:

ACRN AG is hereby increased in the amount of]
as provided under Direct Fund Cite MIPR Numb

ACRN AG is provided below:

AG 5793400 309 1822 EMH353 010000 480UW 27479F 667100 F67100
ESP: 5F
FSR: 013911 PSR: 046029 DSR: 151048 CIN: F4ATA68276GU030000IW

I I .

76GU03, Amd 002. A funding breakdown of

Funding Breakdown:

Funding for ACRN AG:

Modification P0O0003 SubCLIN 0052AA
Modification PO0003 SubCLIN 0052AB
Modification P0O0003 SubCLIN 0052AC
Modification PO0003 SubCLIN 0052AD
Modification P0O0003 SubCLIN 0053AA
Modification PO0003 CLIN 0057
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Modification P00003

Grand Forks AFB and Cavalier AFS, ND
Modification P00005 SubCLIN 0058AA
Modification P00003 CLIN 0059
Modification P00005 CLIN 0059
Modification P00005 Total for CLIN 0059
Total Funding for ACRN AG:
Remaining Funds for ACRN AG:

ACRN AH is hereby increased in the amount of _or

Wastewater as provided under Direct Fund Cite MIPR Number: F4ATA68276GU03, Amd 002. A funding

breakdown of ACRN AH is provided below:

AH 5793400 309 1822 EMH353 010000 480US 27479F 667100 F67100
ESP: SF
FSR: 013911 PSR: 046028 DSR: 151047 CIN: F4ATA68276GU030000IS

Funding Breakdown:

Funding for ACRN AH:

Modification PO0003 SubCLIN 0053AB

Modification PO0003 CLIN 0054

Modification P0O0003 CLIN 0056

Modification P00005 SubCLIN 0058AB

Modification P0O0003 SubCLIN 0060AA

Modification P0O0003 SubCLIN 0060AB

Modification P00005 SubCLIN 0060AB

Modification P00005 Total for SubCLIN
0060AB

Modification P0O0003 SubCLIN 0060AC

Modification P00005 SubCLIN 0060AC
(transferred to SubCLIN
0060AD)

Modification P00005 Total for SubCLIN
0060AC

Modification P00005 SubCLIN 0060AD
(transferred from SubCLIN
0060AC)

Total Funding for ACRN AH:

Remaining Funds for ACRN AH:

C. The total amount obligated on the contract increased by_to

D. The total estimated contract value is increased by _

E. All other Terms and Conditions of this contract remain unchanged and are in full force and effect.

End of Modification





